
Programmed Projects
Pima County

on plan reviews and coordination         SR77(Oracle Road)

Calle Concordia to Tangerine Road
•Cost – $9,000,000 (approximate)
•Project will add a third lane in either direction.

Status – Currently under design

•Estimated construction scheduled:  October 2006
•SR 77 Tangerine to County Line



Programmed Projects
Pima County

SR 989 Tangerine , Oracle to First
•Cost – $9,050,000
•Widen to four lanes. The proposed project would be to construct the second half of 
what was planned as a divided highway. 

Status – Currently under design.

•Estimated construction scheduled: December of 2004

Calle Concordia @ 77
•Cost – $400,000 
•Local government – Oro Valley.  

Status – Currently under design

•Estimated construction scheduled:  December 2004



Programmed Projects
Pima County

SR 77 – Additional Permit Work in Oro Valley
•Cost – $4,500,000 (approximate)
•Widen to 6 lanes from Rusch Ridge to La Reserve
Estimated construction scheduled:  July of 2006

SR 77, Jct. I-10 to Oracle Road
•Cost - $546,000

•Mill and replace

Status – Project is under design.  

• Estimated construction scheduled: March 2005



Programmed Projects
Pima County

SR 86, Box Culvert Extensions (at 4 locations)- MP 145.9/147/ 147.7/148.05 
and Pavement preservation
•Cost – $3,500,000 (approximate)
• This area of highway has no shoulders, drainage problems and problems with            
wide loads.   
•Estimated construction scheduled:  January of 2006

SR 86 MP 105 to Sells
•Seal coat

Status – Project is under design.  

• Estimated construction scheduled: April of 2005



Programmed Projects
Pima County

SR 386 Kitt Peak Observatory
•Cost – $364,000 (approximate)
• Pavement Preservation – Polymer Seal Coat
•Estimated construction scheduled:  April of 2005

SR 386 Kitt Peak Rockfall
•Cost - $3,280, 000

•Rockfall abatement

Status – Project is under design.  

• Estimated construction scheduled: September of 2005



Programmed Projects
Pima County

SR 86 Town of Sells
•Cost – $6,000,000 (approximate)
• Roadway Widening
•Estimated construction scheduled:  September of 2005



Programmed Projects
Pima County

I-10, Twin Peaks T.I. 
•Cost – $28,000,000 (cost sharing with the Town of Marana)

• This project is approximately two miles North of Cortaro and will provide for a grade-
separated interchange over I-10 and Union Pacific Railroad.  The Town of Marana is  
taking the lead in designing this project.

Status – Currently the Consultant has been selected and design underway. Construction in 
2007



Programmed Projects
Pima County

I-10, Pinal Air Park to Tangerine 
•Cost – $8,885,429

• Widening

Designer: EEC
Estimated construction scheduled : June of 2005 with HELP Loan

I-10, Ina T.I. 
•Cost – $2,000,000 (approximate)

• Design a new traffic interchange.    
•Estimated design completion:  2007



Programmed Projects
Pima County

I-10, Mainline Reconstruction from Prince to 29th Street
Cost – $122,000,000 (approximate)

• Construct five-lane section at I-10 with four through-lanes and one auxiliary lane.   This 
project has been programmed now for fiscal year 2006 and combines previous projects 
from Prince to Grant, Speedway to St Mary’s, and St Mary’s to 22nd Street.     

Status – Two sections have been or are under design and the proposals for the last 
section will be shortly evaluated.  One a designer is selected, A project Management Firm 
will be selected to coordinate design efforts and look at scheduling.

Estimated Construction – Spring of 2006



Programmed Projects
Pima County



Programmed Projects
Pima County

. 

I-10 Marsh, Pantano Railroad Overpass at Marsh Station
•Cost – $7,000,000 (approximate)
• New Railroad overpass to provide more clearance and meet new design for Marsh 
Station T.I. project.  Alternative is to remove structure and realign railroad.      
Status – ADOT has been working with Union Pacific to realign the existing tracks and 
demolish the existing structure.

I-10 Marsh Station T.I.
•Cost – $19,000,000 (approximate)
• Construct new T.I. and reconstruct highway to provide adequate median separation.        
Status – Design underway.      
•Estimated construction scheduled:  May of 2006



Programmed Projects
Pima County

I-10 Rita, Houghton, and Vail Bridges
•Cost – $176,000 (approximate)
• Deck Rehab
•Estimated construction scheduled:  January of 2005

I-10 Mainline Widening 
•Design Cost – $3,000,000 (approximate)
• Design mainline widening to add an additional lane in either direction.          
Status – No construction funding yet.

I-10 Ina to Ruthrauff
Cost – $750,000 (approximate)
• Landscape.          
Estimated construction scheduled: May of 2005



Programmed Projects
Pima County

I-10 EB Frontage Road  from Valencia to Wilmot
•Cost – $106,000 (approximate)
• Recycle and ACFC
•Estimated construction scheduled:  December 2004

I-10 Pinal Air Park  to Picacho
•Design Cost – $3,000,000 (approximate)
• Design mainline widening to add an additional lane in either direction.          
Status – No construction funding yet.



Programmed Projects
Pima County

I-10 Pinal Air Park to Ina, WB Frontage Road
•Cost – $206,000 (approximate)
• Polymer seal coat
•Estimated construction scheduled:  September of 2005

I-10 Cortaro to Ina , EB Frontage Road  
• AR-ACFC.          
Estimated construction scheduled:  September of 2005



Programmed Projects
Pinal County

SR 287 and 11 Mile Corner
•Cost – $679,000 (approximate)
• Intersection Improvement.            
.   Estimated construction scheduled: January of 2005

SR 87
•Cost – $640,000 (approximate)
• Multi-use path and lighting.            
Estimated construction scheduled: April of 2005



Programmed Projects
Pinal County

SR 347 Louis Johnson to AK-Chin & SR 347 to Maricopa County Line
•Cost – $1,341,000 (approximate)
• RR 3” and ACFC.            
.   Estimated construction scheduled: September of 2005



Programmed Projects
Pinal County

SR 77 Mammoth Sidewalks
•Cost – $606,660 (approximate)

Estimated construction scheduled: November of 2004

SR 79, Jct 79 and Cactus Forest
•Cost – $800,000 (approximate)
• Left turn lane
•. Status – Possible delay due to archeological 
issues 
Estimated construction scheduled: June of 2005



Programmed Projects
Santa Cruz County

I-19, Country Club to Ruby Road
• Reconstruct existing southbound frontage road.            
Status – Preliminary assessment underway with design scheduled for 2004.

Construction funding not yet identified. 

SR 82 – San Rafael State Park
•Cost – $498,000 (approximate)
•Realign State roads and parking lot.
•Estimated construction scheduled: November of 2004



Programmed Projects
Santa Cruz County

SR 82, Santa Cruz River Bridge 
•Cost – $4,700,000 (approximate)
• Construct new bridge to current standards and provide continuous left turn lane for 
¼ mile in each direction.
Status – Design underway.  Pavement preservation project will be combined with the 
bridge construcion.

• Estimated construction scheduled: January of 2005

SR 82 Nogales to the Patagonia Lake Road
• Cost – $2,566,000

RR 3” and AR ACFC.

Estimated construction scheduled: January of 2005

SR 189, Mariposa Port of Entry
• Cost – $2,300,000 Fast Lanes. 

•Status  - Design underway 



Programmed Projects
Santa Cruz County

SR 83, South of SR 82 
•Cost – $2,000,000 (approximate)
• New guardrail
Estimated construction scheduled: May of 2005

B 19 Grande Avenue Sidewalks
• Cost – $1,000,000

Multi-use path and landscape.

Estimated construction scheduled: November of 2005

SR 289, Jct. of I-19 to Pena Blanca Lake
• Cost – $344,000

•Seal coat and guardrail. 

•Estimated construction scheduled: May of 2005



Long Range Studies

•Corridor Study – I-19, from Junction of I-10/I-19 to the county line.  Final 
draft submitted with recommended improvements. Completed.

•Corridor Study - I-10, Park Avenue to county line. Study underway.

•Corridor Study – Houghton Road from proposed Tangerine Corridor to Golf 
Links and Tanque Verde.  Study six months into with anticipated completion 
in less than one year.

•District has requested Corridor Study on I-19 from the county line south to 
the International Border.  This would give us a plan for the future from the 
Border to Tucson.

•District has also requested a Corridor Study along I-10 from Tangerine 
Road to I-8 to complete a study from Phoenix to Tucson.  This would 
provide us with a plan for I-10 from Phoenix to Tucson.

•Corridor Profile Study SR 77 Tucson to Oracle.  Study underway 
anticipated completion in early spring.  Will look at future growth projections 
and identify future project to consider in Five Year Program.



Projects Identified for the Future

•I-10, Ruthrauff to Tangerine Road - Reconstruct to four lanes to 

comply with I-10 General Plan.

•SR 77 (Oracle Road) – Widen from Tangerine to the county line.

•SR 86 – Widening from two to four lanes from Kinney Road to 

Junction of SR 286 (Three Points).

•SR 86 – Widening from Junction of 286 to Why to provide 

shoulders and safety improvements.

•I-19 – Widening from Valencia to county line to address future 

impact of NAFTA and continue growth along the border.


